# Sprint 1 Planning Meeting - 03/20 @ 5 pm

- Sprint Goal
  - Get the minimum viable product ready with order functionality, basic manager functionality, and a menu board
- Product Backlog

Task	Assigned	Estimated Time	Time spent	Status
Design login page	Jordan	1 hr	o hr	not started
Design/Outline manager home page	Vincent	2 hr	o hr	not started
Add nav bar to trends page	Kha	1 hr	o hr	not started
Implement manager inventory page	Jordan	2 hr	o hr	not started
Retrieve data of inventory list from Postgresql database	Zo	30 min	o hr	not started
Retrieve data of shortage inventory from Postgresql database	Cameron	30 min	o hr	not started
Add nav bar to inventory page	Vincent	10 min	o hr	not started
Add menu page for manager side	Kha	1 hr	o hr	not started
Retrieve menu data from Postgresql database	Ryan	20 min	o hr	not started
Implement cashier order page	Vincent	2 hr	o hr	not started
Add menu dashboard in cashier order page	Vincent	1 hr	o hr	not started
Add nav bar showing categories in menu cashier order page	Jordan	1 hr	o hr	not started

Add items into the order	Kha	40 min	o hr	not started
Remove items from the order	Vincent	30 min	o hr	not started
Show and update order list when changes	Kha	20 min	o hr	not started
Show current cost of the order	Jordan	40 min	ohr	not started
Implement cashier payment page	Kha	1 hr	o hr	not started
Submit order after choosing payment method	Cameron	20 min	o hr	not started
Return to cashier order page when click cancel order	Zo	15 min	o hr	not started

### **Daily Scrum Meeting 1 - 03/26 during class**

- Fist to five vote
  - o Ryan 3
  - o Kha 4
  - o Cameron 4
  - o Jordan 3
  - o Zo 3
  - o Vincent 3
- 3 Sentence Discussion Summary

0

- Blockers
  - o Getting used to the new tech frameworks

## Daily Scrum Meeting 2 - 03/28 during class

- Fist to five vote
  - o Ryan 5
  - o Kha 5
  - o Cameron 5
  - o Jordan -5
  - o Zo -5

- Vincent -
- 3 Sentence Discussion Summary

0

#### Daily Scrum Meeting 3 - 03/29

- Fist to five vote
  - o Ryan -
  - o Kha-
  - o Cameron -
  - o Jordan -
  - o Zo -
  - o Vincent -
- 3 Sentence Discussion Summary

0

Sprint Goal: Get the minimum viable product ready with order functionality for the cashier and the customer, basic manager sales report, menu, and inventory functionality, and a visible menu board.

Number of Tasks: 19

Number of Story Points: 975 (min), 16 (hours), complete: 20

Blockers: Some of us are not familiar with the frameworks we are using, we are still getting used to agile development

#### Retrospective:

what went right and wrong during the previous sprint

Right - we got all of our work done early,

Wrong - for the backend, trying to create a database model in python was difficult so we didn't do it

what changes (if any) need to be made regarding procedure

Our procedures worked well, we didn't have any issues and finished our goal well before

what adjustments might need to be made to the product backlog

More evenly splitting of tasks, backend could do some more of the frontend work since there was more to do